


# Software Developer Impact Roadmap

Updated February 2025

Schedule conditional and subject to change

This roadmap has been developed to capture known impacts to software developers across participating government organisations. The roadmap will provide visibility and transparency of planned activities, enabling cross government collaboration and strategic planning with industry.



# Software Developer Impact Roadmap

Milestone summary list/Event summary list

Updated February 2025

Schedule conditional and subject to change



New to roadmap	Date of implementation	Change Event	Initiative	Who will it impact?	Front Door Contact
No	2025-03-01 2025-07-01 2025-11-01 2026-01-01 2026-03-01 2026-07-01 2026-11-01	MBS schedule changes occur 3 times per year in March, July and November, with only EMSN changes occurring on 1 January each year	MBS Schedule changes	Medicare Online & Private Health Insurance developers	developerliaison@servicesaustralia.gov.au
No	2025-07-01 2026-01-01 2026-07-01	<ul style="list-style-type: none"> <li>Community Nursing annual fee indexation occurs on 1 January each year</li> <li>DVA medical and allied health services fee schedule indexation, occurring in July each year</li> </ul>	DVA Schedule changes	Medicare Online & Private Health Insurance developers	developerliaison@servicesaustralia.gov.au
No	Feb 2025 TBC	<a href="#">My Health Record Connecting Systems Security Conformance Profile</a> assessments commence	My Health Record Connecting Systems Security Conformance Profile	MHR developers	help@digitalhealth.gov.au
Yes	March 2025 TBC	Allied Health Clinical Information System Connections to My Health Record (Industry Offer) Co-Design session	Allied Health Project	MHR developers	help@digitalhealth.gov.au
No	2025-03-01	Mandatory for vaccination providers to report to the AIR if an individual is pregnant at the time of vaccination for all vaccines prescribed by the AIR Rule	Amendments to the <i>Australian Immunisation Register Rule 2015</i>	Vaccination providers	immunisation.registers@health.gov.au
No	2025-06-29 2025-06-30	Sunsetting of legacy Electronic Prescribing Conformance Profile v2.3- last date of use Electronic Prescribing Conformance Profile v2.3 retired	Electronic Prescribing Conformance Profile	Electronic prescribing developers	help@digitalhealth.gov.au
No	2025-10-24	AIR API retirement: <ul style="list-style-type: none"> <li>AIR Record Encounter v1.3.0</li> <li>AIR Update Encounter v1.2.0</li> <li>AIR Individual Immunisation History Details v1.2.0</li> </ul>	Retirement of old versions of AIR APIs – this is an initiative to retire outdated AIR webservice currently available in production	AIR developers	developerliaison@servicesaustralia.gov.au
Yes	2026-09-01 2028-09-01	End of life for NASH PKI which will transition to a future state model for Health. Consultation and planning is currently underway to develop a future state authentication solution. <ul style="list-style-type: none"> <li>Software developers will have 12 months to upgrade from September 2026</li> <li>Transition must be completed by September 2028. NASH will cease and there is no extension.</li> </ul>	Transition to future state authentication for Health.	All developers	dh.interfaces@health.gov.au