



<div> <div>Software Developer Impact Roadmap</div> <div> <div></div> <div>Milestone summary list/Event summary list</div> </div> </div>			<div> <div>Updated July 2025</div> <div>Schedule conditional and subject to change</div> </div>		
New to roadmap	Date of implementation	Change Event	Initiative	Who will it impact?	Front Door Contact
No	2025-07-01 2025-11-01 2026-01-01 2026-03-01 2026-07-01 2026-11-01	MBS & DVA schedule changes occur 3 times per year in March, July and November, with only EMSN changes occurring on 1 January each year	MBS & DVA Schedule changes	Medicare Online & Private Health Insurance developers	developerliaison@servicesaustralia.gov.au
No	2025-07-01 2026-01-01 2026-07-01	<ul style="list-style-type: none"> <li>Community Nursing annual fee indexation occurs on 1 January each year</li> <li>DVA medical and allied health services fee schedule indexation, occurring in July each year</li> </ul>	DVA Schedule changes	Medicare Online & Private Health Insurance developers	developerliaison@servicesaustralia.gov.au
No	2025-11-01	Implementation of the new <i>Aged Care Act 2024</i> : <ul style="list-style-type: none"> <li>Enablement of the New Aged Care Act</li> <li>Equitable and improved RAD/RAC Information</li> <li>Support at Home</li> <li>Places to People</li> </ul>	Aged Care Reforms ( <i>new Aged Care Act 2024</i> )	Aged Care developers	agedcareonline@servicesaustralia.gov.au
Yes	2025-12-27	Deployment of the complete 18 Patient Registration APIs to production including an authentication component	MyMedicare	Medicare Online developers	
No	2025-07-01  2026-06	Production commences  Product delivery, including conformance to HI, MHR and EP and viewing and uploading capability to MHR	Allied Health Clinical Information System Connections to My Health Record (Industry Offer)	Allied Health CIS vendors	help@digitalhealth.gov.au
No	2025-09-29  2025-09-30	Sunsetting of legacy Electronic Prescribing Conformance Profile v2.3 (last date of use)  Electronic Prescribing Conformance Profile v2.3 retired	Electronic Prescribing Conformance Profile	Electronic prescribing developers	help@digitalhealth.gov.au
No	2025-06  2026-02  2026-06	Publish HealthConnect Architecture & Roadmap  Limited Production Release of the HealthConnect Provider Directory to NT & QLD  June 2026 - June 2027 national roll out	HealthConnect		help@digitalhealth.gov.au
No	2025-06	B2G, New Aged Care Act, Provider Management, Registered Nurses and Authentication Beta APIs will move into Production.  To further prepare developers for the new Aged Care Act, B2G will release a Quality Indicators Beta API ensuring developer's software solutions remain compliant with the requirements of the new Aged Care Act 2024.	<a href="#">New Aged Care Act</a>  <a href="#">24/7 registered nurse responsibility   Australian Government Department of Health and Aged Care</a>  <a href="#">Quality Indicators Program</a>	Aged Care developers	support-developerportal@health.gov.au
No	2025-07-01	This project will deliver a new return message in Medicare Online for paid patient claims to support Medicare customers who are yet to register their bank accounts with Medicare. The message will alert practice staff to prompt their patient to contact Medicare in relation to the payment of Medicare benefits for that claim.	Medicare Held payments	All health professionals using Medicare online to submit Medicare patient claims.	
No	2025-10-24	AIR API retirement: <ul style="list-style-type: none"> <li>AIR Record Encounter v1.3.0</li> <li>AIR Update Encounter v1.2.0</li> <li>AIR Individual Immunisation History Details v1.2.0</li> </ul>	Retirement of old versions of AIR APIs – this is an initiative to retire outdated AIR webservices currently available in production	AIR developers	developerliaison@servicesaustralia.gov.au
No	2026-02-01	From 1 February 2026, the AIR Vaccine Code Formats User Guide will be removed from the Health Systems Developer Portal (the Portal).We encourage AIR software developers utilise AIR Reference Data API to access all vaccine details on or after 1 February 2026.	AIR Reference Data API	AIR developers	developerliaison@servicesaustralia.gov.au
No	2026-09-01 2028-09-01	End of life for NASH PKI which will transition to a future state model for Health. Consultation and planning is currently underway to develop a future state authentication solution. <ul style="list-style-type: none"> <li>Software developers will have 12 months to upgrade from September 2026</li> <li>Transition must be completed by September 2028. NASH will cease and there is no extension.</li> </ul>	Transition to future state authentication for Health.	All developers	dh.interfaces@health.gov.au