

Software Developer Impact Roadmap

Designed by Services Australia

Schedule conditional and subject to change

Updated: September 2025

Services
Australia

DHDA

ADHA

DVA

Cross Agency

Schedule
Confirmed

Schedule TBC


Ongoing

Milestone

Page 2 for
a complete
list

This roadmap has been developed to capture known impacts to software developers in collaboration with **Services Australia**, the **Department of Health, Disability and Ageing (DHDA)**, the **Australian Digital Health Agency (ADHA)**, and the **Department of Veteran Affairs (DVA)**.

The roadmap will provide visibility and transparency of planned activities, enabling cross government collaboration and strategic planning with industry.



Software Developer Impact Roadmap				Updated September 2025	
Milestone summary list/Event summary list				Schedule conditional and subject to change	
New to roadmap	Date of implementation	Change Event	Initiative	Who will it impact?	Front Door Contact
No	2025-11-01 2026-01-01 2026-03-01 2026-07-01 2026-11-01	MBS & DVA schedule changes occur 3 times per year in March, July and November, with only EMSN changes occurring on 1 January each year	MBS & DVA XML File Update	Medicare Online & Private Health Insurance developers	developerliaison@servicesaustralia.gov.au
No	2025-07-01 2026-01-01 2026-07-01	- Community Nursing annual fee indexation occurs on 1 January each year - DVA medical and allied health services fee schedule indexation, occurring in July each year	DVA Schedule changes	Medicare Online & Private Health Insurance developers	developerliaison@servicesaustralia.gov.au
No	2025-10-24	AIR API retirement: - AIR Record Encounter v1.3.0 - AIR Update Encounter v1.2.0 - AIR Individual Immunisation History Details v1.2.0	Retirement of old versions of AIR APIs	AIR developers	developerliaison@servicesaustralia.gov.au
Yes	2025-11-01	Implementation of the new <i>Aged Care Act 2024</i> : - Enablement of the New Aged Care Act - Equitable and improved RAD/RAC Information - Support at Home - Places to People	Aged Care Reforms (<i>new Aged Care Act 2024</i>)	Aged Care developers	agedcareonline@servicesaustralia.gov.au
	2026-04-01	Link Care Minutes to the additional support payment to encourage nursing face-to-face time for aged care recipients.			
No	2025-11-03	On 3 November 2025, the Provider Management, Registered Nurses, Quality Indicators and Authentication Beta APIs will move into Production to support implementation of the new Aged Care Act.	<u>New Aged Care Act</u> <u>24/7 registered nurse responsibility Australian Government Department of Health and Aged Care</u> <u>Quality Indicators Program</u>	Aged Care developers	support-developerportal@health.gov.au
Yes	2025-12-05	Deployment of the complete 18 Patient Registration APIs to production including an authentication component	MyMedicare	Medicare Online developers	
No	2026-02-01	From 1 February 2026, the AIR Vaccine Code Formats User Guide will be removed from the Health Systems Developer Portal (the Portal).We encourage AIR software developers utilise AIR Reference Data API to access all vaccine details on or after 1 February 2026.	AIR Reference Data API	AIR developers	developerliaison@servicesaustralia.gov.au
No	2026-06	Product delivery, including conformance to HI, MHR and EP and viewing and uploading capability to MHR	Allied Health Clinical Information System Connections to My Health Record	Allied Health CIS vendors	help@digitalhealth.gov.au
No	2026-06	Limited Production Release of the Health Connect Provider Directory June 2026 to June 2027 national roll out of the Health Connect Provider Directory	Health Connect Australia Program		help@digitalhealth.gov.au
Yes	2026-06-30	Publication of the Electronic Prescribing Technical Framework: - National Prescription Delivery Service/Active Script List Registry Conformance Profile v4.0 - General Prescribing Systems and Other Connecting Systems Conformance Profile v4.0 - Medication Chart Prescribing Systems (Standard) Conformance Profile v4.0 - Medication Chart Prescribing Systems (Specialised) Conformance Profile v4.0 - Electronic Prescribing Solution Architecture v4.0 - Electronic Prescribing Conformance Assessment Scheme v3.0 - Software Vendor Implementation Roadmap v1.0	Modernisation of Electronic Prescribing Technical Framework	Electronic prescribing developers	
Yes	2026-07-01	Implementation of electronic medication charts to be used in expanded clinical settings, as developed in the National Electronic Medication Chart Framework	National Electronic Medication Chart Framework	Electronic prescribing developers	
No	2026-09-29	Last day of use	Retiring the Electronic Prescribing Conformance Profile v2.3	Electronic prescribing developers	help@digitalhealth.gov.au
	2026-09-30	Day of retirement			
No	2026-09-01 2028-09-01	End of life for NASH PKI which will transition to a future state model for Health. Consultation and planning is currently underway to develop a future state authentication solution. - Software developers will have 12 months to upgrade from September 2026 - Transition must be completed by September 2028. NASH will cease and there is no extension.	Transition to future state authentication for Health.	All developers	dh.interfaces@health.gov.au