


- Services Australia
- DoHAC
- ADHA
- DVA
- Cross Agency

- Schedule Confirmed
- Schedule TBC
- Ongoing

Milestone  
see Page 2  
for a  
complete  
list



Software Developer Impact Roadmap

Milestone summary list/Event summary list

Updated March 2025

Schedule conditional and subject to change

New to roadmap	Date of implementation	Change Event	Initiative	Who will it impact?	Front Door Contact
No	2025-07-01 2025-11-01 2026-01-01 2026-03-01 2026-07-01 2026-11-01	MBS & DVA schedule changes occur 3 times per year in March, July and November, with only EMSN changes occurring on 1 January each year	MBS & DVA Schedule changes	Medicare Online & Private Health Insurance developers	developerliaison@servicesaustralia.gov.au
No	2025-07-01 2026-01-01 2026-07-01	<ul style="list-style-type: none"><li>Community Nursing annual fee indexation occurs on 1 January each year</li><li>DVA medical and allied health services fee schedule indexation, occurring in July each year</li></ul>	DVA Schedule changes	Medicare Online & Private Health Insurance developers	developerliaison@servicesaustralia.gov.au
Yes	2025-05  2025-07-01  2026-06	Commence HI, MHR & EP integration activities  Production commences  Product delivery, including conformance to HI, MHR and EP and viewing and uploading capability to MHR	Allied Health Clinical Information System Connections to My Health Record (Industry Offer)	Allied Health CIS vendors	help@digitalhealth.gov.au
No	2025-06-29  2025-06-30	Sunsetting of legacy Electronic Prescribing Conformance Profile v2.3 (last date of use)  Electronic Prescribing Conformance Profile v2.3 retired	Electronic Prescribing Conformance Profile	Electronic prescribing developers	help@digitalhealth.gov.au
Yes	2025-06  2026-02  2026-2027	Publish HealthConnect Architecture & Roadmap  Limited Production Release of the HealthConnect Provider Directory to NT & QLD  June 2026 - June 2027 national roll out	HealthConnect		help@digitalhealth.gov.au
Yes	2025-06  2025-10	B2G, New Aged Care Act, Provider Management, Registered Nurses and Authentication Beta APIs will move into Production. To further prepare developers for the new Aged Care Act, B2G will release a Quality Indicators Beta API outlining specifications required to remain compliant.  Quality Indicators Beta API to be released into production, to reflect changes under the new Aged Care Act	<a href="#">New Aged Care Act</a>  <a href="#">24/7 registered nurse responsibility   Australian Government Department of Health and Aged Care</a>  <a href="#">Quality Indicators Program</a>	Aged Care developers	support-developerportal@health.gov.au
Yes	2025-07-01	This project will deliver a new return message in Medicare Online for paid patient claims to support Medicare customers who are yet to register their bank accounts with Medicare. The message will alert practice staff to prompt their patient to contact Medicare in relation to the payment of Medicare benefits for that claim.	Medicare Held payments	All health professionals using Medicare online to submit Medicare patient claims.	
No	2025-10-24	AIR API retirement: <ul style="list-style-type: none"><li>AIR Record Encounter v1.3.0</li><li>AIR Update Encounter v1.2.0</li><li>AIR Individual Immunisation History Details v1.2.0</li></ul>	Retirement of old versions of AIR APIs – this is an initiative to retire outdated AIR webservices currently available in production	AIR developers	developerliaison@servicesaustralia.gov.au
Yes	2026-02-01	<ul style="list-style-type: none"><li>From 1 February 2026, the AIR Vaccine Code Formats User Guide will be removed from the Health Systems Developer Portal (the Portal).We encourage AIR software developers utilise AIR Reference Data API to access all vaccine details on or after 1 February 2026.</li></ul>	AIR Reference Data API	AIR developers	developerliaison@servicesaustralia.gov.au
No	2026-09-01 2028-09-01	End of life for NASH PKI which will transition to a future state model for Health. Consultation and planning is currently underway to develop a future state authentication solution. <ul style="list-style-type: none"><li>Software developers will have 12 months to upgrade from September 2026</li><li>Transition must be completed by September 2028. NASH will cease and there is no extension.</li></ul>	Transition to future state authentication for Health.	All developers	dh.interfaces@health.gov.au